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WW Engineering & Science 
A Summit Company ^ ' ' ' ' ^^^°^°^ ^̂ ^̂ ^̂  ^^°'°^' 

468004 

Date February 9, 1993 
Proj. No. 04011-No. 3 

APPROVAL OF PAYMENT NO. 3 

Albion-Sheridan Township Landfill (11-5LAN) R&R International, Inc. 
Well Drilling 1234 S. Cleve-Mass Road 
Contract 04011-No. 3 Akron, OH 44321 
Albion, Ml 

Payment Estimate No. 3 Original Contract Amount - Phase I $125,676.25 
Change Order No. 1 0.00 
Change Order No. 2 (9,692.63) 

Adjusted Contract Amount - Phase I 115,983.62 

Work Completed 115,983.62 
Less Lump Sum Retainage 0.00 

Subtotal 115,983.62 
Less Previous Payments 57.444.82 

AMOUNT DUE CONTRACTOR THIS ESTIMATE $58,538.80 

APPROVED BY: R&R INTERNATIONAL, INC. 

Date 

APPROVED BY: WW ENGINEERING & SCIENCE 
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PARTIAL PAYMENT REQUEST No. 3 
fo r per iod onding 12/17/82 

CODE LEV 
1 
2 
3 D 
4 C 
5 C 
6 D 
7 C 
S B 
S D 

10 D 
11 C 
12 D 
13 D 
14 C 
15 D 
16 C 
17 0 
18 C 
i e C 
20 D 

. 21 C 
2 2 0 
23 C 
24 D 
25 0 
26 C 
27 0 
28 C 
29 C 
30 0 
31 C 
32 0 
33 C 
34 D 
3 5 C 
36 D 
37 C 
38 D 
30 C 
40 0 
41 C 
42 D 
43 C 
44 D 
45 C 
46 
47 D 
48 C 
49 D 
50 C 
51 
52 0 
53 C 
5 4 0 
55 C 
56 
57 D 
58 C 
50 D 
60 C 
61 D 
62 C 
63 
6 4 0 
65 C 
66 D 
67 C 
68 
60 
70 
71 D 
72 C 
73 
74 
75 
76 
77 
78 
70 
80 
81 

DESCRIPTION 
Mobilization/Dsmobiiizatjon 
Standby Time 
Daily Personnel Prot & Per Diem 
D a i ^ Personnel Prot & Per Diem 
Decontamination t>etween locatione 
Drilling\SaiTp. - On-landtill Barings 4.25 in. 
Drilling\Samp. - On-landfill Borings 4.25 in. 
Drilling\SarTp. - On-landlill Borings 4.25 in. 
Sample Jars 
Deep Glacial Boringe\Sanip. 4.25 inch 
Deep Glacial Borings\Samp. 4.25 inch 
Sample Jars 
Deep Glacial Borings 4.25 inch 
Deep Glacial Borings 4.25 inch 
Shallow Glacial Borings 4.2S inchs 
Shallcw Glacial Borings 4.25 inchs 
BoiingsVSamp. for 6 inch Casings 8.25 in. 
BoringsVSamp. for 6 inch Casings 8.25 in. 
Sample Jars 
Borings\No Samp. 8.25 inch 
Borings\No Samp. 8.25 inch 
Additional S e n i l e s 4.25 inch 
Additional Samples 4.25 inch 
Sample Jars 
Shefcy Tube Samples 
Shefcy Tube Sanples 
Bedrock Corings 
Bedrock Corings 
Wooden Core Boxes 
Air Rotary Drillings - Ream 
Air Rc<aiy Drillings - Ream 
Air Rotary Drillings - Drill 
Air Rotary Drillings - Drill 
Glacial Aquilar Temp. Well 
Glacial Aquifer Tenp . Well 
Bedrock Aquifer Tenp . Well 
Bedrock Aquifer Temp. Well 
Purging 
Purging 
Packer Testing 
Packer Testing 
Well Casing-Instal l 6" ID 
Well Casing - Install 6* ID 
Well Casing-Instal l 2 - ID 
Well Casing-Instal l 2 - ID 
Well Screen-Furnish 2" 
Well Screen 10'- Instal l 
Well Screen 10'- Instal l 
Well Screen 5'- Instal l 
Well Screen 5' - Install 
Well Screen 3' - Furnish 
Sand Pack - GlaciaMeachate Wells 
Sand Pack - GlaciahLeachate Wells 
Sand Pack-Bedrock Wells 
Sand Pack - Bedrock Wells 
Misc. Sand Pack - Fumish 
BentoniteA::ement Grout HSA 
Bentonite/Cement Grout HSA 
Bentonite/Cement Grrxrt Bedrock 
Bentonite/Cement Grout Bedrock 
Bentonite Seal - Install 
Bentonite Seal - Install 
Bentonite Pellets - Fumish 
Abandon wells/remove and grout 
Abandon wells/remove and grout 
Abandon borings and grout 
Abandon borings and grout 
Well Riser End Caps. Locks & Keys 
Alum. Protective Casings - Install 
Bumper Posts - Install 
Well Oevekipment 
Well Oevekipment 
55 Galkin steel drums 
Water Hauling for FluH Rotary Drilling & Coring 
Water Tank use for Fluid Rotary Drilling & Coring 
Mobilization of equ^ment 
Installing/pulling temporaty 4 inch casing 
Advance temporary 4 inch casing 
Wash rotary 3.875 Inch bit (deanout casing) 
Steel Bumper Posts 
Conaete Mix 

JOB#: 
LOCATION: 
COKfTRACTOR: 

BID 
QTY. UNIT 

1 Rig 
4 0 H r s , 
05 Days 

5 Days 
47 Moves 

0 Feet 
90 Feet 

OFee l 
4 Doien 

200 Feet 
OFeet 
5 Dozen 

240 Feet 
0 Feet 

347 Feet 
0 Feet 

240 Feet 
0 Feet 

10 Dozen 
200 Feet 

0 Feet 
45 S e n i l e 

0 Sample 
4 Dozen 

20 Sample 
0 Sanple 

170 Feet 
0 Feel 

23 Boxes 
170 Feet 

0 Feel 
83 Feet 

0 Feet 
S Bangle 
0 Sample 
S Sarrple 
0 Sample 

16 Hours 
0 Hours 
8 Hours 
0 Hours 

481 Feet 
0 Feel 

1442 Feet 
0 Feet 

36 Feet 
3 Screen 
0 Screen 

33 Screen 
0 Screen 
4 Screen 

190 Feet 
0 Feet 

77 Feet 
0 Feet 
2 Bags 

637 Feel 
0 Feel 

589 Feet 
0 Feel 

70 Feel 
0 Feel 
2 Feel 

40 Feel 
OFee l 

50 Feel 
0 Feel 

40 Wells 
40 Wells 
30 Posts 

111 Hours 
0 H o u n 

80 Drums 
Hours 
Days 
L.S. 
Hours 
Feet 
Hours 
Each 
Each 

TOTAL 
CONTRACT AM 

UNIT 
PRICE 

3.000.00 
120.00 
120.00 
144.00 
150.00 
17.50 
20.00 
24.00 

4.50 
15.00 
17.50 

4.50 
8.00 

10.50 
8.00 

10.50 
26.50 
29.00 

4.50 
15.00 
18.00 
25.00 
30.00 

4.50 
60.00 
75.00 
20.00 
27.00 
20.00 
18.00 
21.50 
20.00 
24.00 

160.00 
20O00 
700.00 
850.00 
120.00 
145.00 
150.00 
180.00 

14.00 
16.75 
8 0 0 
9.75 
3.00 

40.00 
48.00 
20.00 
24.00 
15.00 

4.00 
4.75 
3.50 
4.25 
7.50 
2.75 
3.50 
2.50 
3.00 

17.00 
20.50 
35.00 

5.00 
6.00 
6.00 
7.25 

30.00 
350.00 

35.00 
120.00 
145.00 

35.00 
55.00 
50.00 

500.00 
120.00 

29.50 
120.00 
25.00 

3.00 

OUNT 

4011.00 
^LBION-SHERI0AN, Ml 
R&R INTERNATIONAL 

BID 
AMOUNT 

$3,000.00 
4,800.00 

11.400.00 
720.00 

7,050.00 
0.00 

1,800.00 
0.00 

18.00 
3,000.00 

0.00 
22.50 

1,920.00 
0.00 

2,776.00 
0.00 

6,360.00 
0.00 

45.00 
3,000.00 

0.00 
1.125.00 

0.00 
18.00 

1,200.00 
0.00 

3,400.00 
0.00 

460.00 
3,060.00 

0.00 
1,66000 

0.00 
1.200.00 

0.00 
5,600.00 

0.00 
1,920.00 

0.00 
1,200.00 

0.00 
6,734.00 

0.00 
11,536.00 

0.00 
10S.00 
120.00 

0.00 
660.00 

0.00 
60.00 

760.00 
0.00 

260.50 
0 0 0 

15.00 
1,751.75 

0.00 
1,472.50 

0.00 
1,190.00 

0.00 
70.00 

200.00 
0.00 

300.00 
0.00 

1.200.00 
14,000.00 

1,050.00 
13,320.00 

1,305.00 
2,80000 

0.00 
0.00 
OOO 
OOO 
0.00 
0.00 
0.00 
0.00 

$125,676.25 

CONTRACT CHANGE ORDERS 
New 

Adjustment Qty. 
1 

40 
95 

5 
47 

0 
90 

0 
4 

200 
0 
5 

240 
0 

347 
0 

240 
0 

10 
200 

0 
45 

0 
4 

20 
0 

170 
0 

23 
170 

0 
S3 

0 
8 
0 
8 
0 

16 
0 
8 
0 

481 
0 

1442 
0 

36 
3 
0 

33 
0 
4 

190 
0 

77 
0 
2 

637 
0 

589 
0 

70 
0 
2 

40 
0 

50 
0 

40 
40 
30 

111 
9 

80 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 
0 8 
0 19 

NEW 
CONTRACT AMOUNT 

Order 
New Amount Number 

$3,000.00 
4,800.OT 

11,400.00 
720.00 

7,050.00 
O.X 

1,800.00 
0.00 

18.00 
3,000.00 

0,00 
22.50 

1,920.00 
0.00 

2,776.00 
0.00 

6,360.00 
0.00 

45.00 
3,000.00 

0.00 
1,125.00 

0.00 
18.00 

1,200.00 
0.00 

3,400.00 
0.00 

460.00 
3,060.00 

0.00 
1.660.00 

0.00 
1,200.00 

0.00 
5,600.00 

0.00 
1,920.00 

0.00 
1,200.00 

0.00 
6,734.00 

0.00 
11,536.00 

0.00 
108.00 
120.00 

0.00 
660.00 

0.00 
60.00 

760.00 
0.00 

269.50 
0.00 

15.00 
1,751.75 

0.00 
1,472.50 

0.00 
1,190.00 

0.00 
70 00 

200.00 
0.00 

300.00 
0.00 

1,200.00 
14,000.00 

1,050.00 
13.320.00 

1.305.00 
2,800.00 

0.00 #1 
0.00 #1 
0.00 #1 
0.00 #1 
0.00 #1 
0.00 #1 

200.00 #2 
57.00 #2 

$125,933.25 

THIS PERIOD 

Ouanlity 
0 

3.5 
30 

1 
14 
38 
16 
0 
0 

43.5 
0 
0 

560 
0 

162.5 
0 
0 
0 
0 
0 
0 

31 
0 
8 
0 
0 
0 
0 
0 
0 
0 

158.5 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

883 
25 
20 

1 
1 

18 
0 
4 

56 
12 

90.5 
0 
4 

537 
0 

184.5 
0 

62 
20 

4 
0 
0 
0 
0 

24 
20 
26 

98.5 
0 

27 
9 
8 
0 
0 
0 
0 
8 

19 

THIS 
PERIOD 

Amount 
$0,00 

420.00 
3,600.00 

144.00 
2,100.00 

665.00 
320.00 

0.00 
0.00 

652.50 
0 0 0 
0.00 

4,480.00 
0.00 

1,300.00 
0.00 
0,00 
0.00 
0.00 
0.00 
0.00 

775.00 
0.00 

36.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

3,170.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

7,064.00 
243.75 

60.00 
40.00 
48.00 

360.00 
0.00 

60.00 
224.00 

57.00 
316.75 

0.00 
30.00 

1,476.75 
0.00 

461.25 
0.00 

1,054.00 
410.00 
140.00 

0.00 
0.00 
0.00 
0.00 

720.00 
7,00000 

910.00 
11,820.00 

0.00 
945.00 
405.00 
400.00 

0.00 
0.00 
0.00 
0.00 

200.00 
57.00 

$52,255.00 

TOTAL TO DATE: 

Quantity 
1 

20 
90 

2 
32 

143 
52 

0 
6 

9 2 5 
0 
0 

566 
0 

346 
0 

150.5 
0 

11 
15 

0 
42 

0 
8 
0 
0 

100 
5 

10 
88 

0 
158.5 

0 
16 
0 
3 
0 

56.5 
0 
0 
0 

165 
0 

1424 
25 
20 

2 
1 

27 
0 
4 

94 
12 

138 
0 
4 

811.5 
0 

350 
0 

100 
20 

4 
0 
0 
0 
0 

41 
30 
26 

162 
0 

34 
22 
21 

1 
3 5 
17 

4 
8 

19 

TOTAL 
TO DATE 

Amoum 
3,00000 
2,40000 

10,80000 
288.00 

4,800.00 
2,50250 
1,04000 

0.00 
27.00 

1,387.50 
0 0 0 
OOO 

4,528.00 
0.00 

2,768.00 
OOO 

3,088.25 
OOO 

4950 
22500 

000 
1,050.00 

OOO 
36.00 

0.00 
OOO 

2,000.00 
135.00 
200.00 

1,584.00 
0.00 

3,17000 
0.00 

2.400.00 
0.00 

2.10000 
0 0 0 

6,780.00 
0 0 0 
0.00 
0.00 

2,31000 
OOO 

11.30200 
243.75 

60.00 
60.00 
48 00 

540.00 
0.00 

60.00 
376.00 

57 00 
483.00 

0.00 
30.00 

2,231.63 
0.00 

87500 
0.00 

1,70000 
41 OOO 
14000 

0.00 
0.00 
0.00 
OOO 

1.23O00 
10,500.00 

01 OOO 
10,44000 

OOO 
1,19000 
1,21000 
1,050.00 

500.00 
420.00 
501.50 
480.00 
20000 

57.00 

$115,98363 

Pel 
Comp 

100 
50 
95 
40 
68 

58 

150 
46 

0 
236 

100 

63 

110 
8 

93 

200 
0 

69 

43 
52 

191 

200 

38 

353 

0 

34 

99 

56 
67 

82 

100 
49 

179 

200 
127 

59 

143 

200 
0 

0 

103 
75 
87 

146 
0 

43 

100 
100 

92 

TOTAL AMOUNT COMPLETED 
RETAINAGE (LUMP) 

$115,98363 
OOO 

TOTAL AMOUNT ALLOWED 
AMOUNT PREVIOUSLY PAID 

115.98363 
57.444 82 

PAYMENT NOW DUE »5».536.ei 


